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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

February 23, 2006

11:15 a.m. to 11:45 a.m.

Agenda

I.	 Approval of January 26, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

11.	 Operational Status

III.	 Project Specific Issues
A. Interface Issues
B. Strategy Document Status
C. IDW ]Issues

N.	 General Discussions

V.	 Status of.Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

February 23, 2006

I.	 Approval of January 26, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

II.	 Operational Status (John Winterhalder FH)
A. There were 20,772 gallons of purgewater delivered to the PSTF in January.
B. The new load-in station for purgewater became operational yesterday (2/22/06).

III.	 Project Specific Issues
A. Interface Issues

L	 This agenda item was originally established to track the construction of the load-in
station. It was agreed to discontinue this topic.

B. Strategy Document Status
1.	 Mr. Winterhalder reported that he received a copy of the redline strikeout text of

the strategy document from Deborah Singleton (Ecology), which incorporated
Dave Bartus' (EPA) comments. Mr. Winterhalder expressed concern regarding
the section that originally stated discharges to the ground could be pursued on a
case-by-case basis had been changed to require a contained-in request. Mr.
Winterhalder also reiterated the concern about comments from Ecology on the
contained-in request, noting that several of the comments had been resolved in
workshops. Following some discussion, it was agreed to set up a meeting with
Ecology to discuss Ecology's comments, and that Mr. Winterhalder will provide
meeting minutes from the workshops that highlight certain agreements.

C. IDW Issues
I.	 Mr. Winterhalder stated that ETF has drafted a waste control plan (WCP) to

address IDW and how it will be managed. The WCP is in internal review and
should be ready for Ecology and EPA signature in the near future.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 977 -There was no change in the status of this action.
B. 1008 - The facility became operational on 2/22/06. This action was closed.

VL	 New Actions Items
A.	 There were two new actions generated: 1) Mr. Winterhalder will schedule a meeting with

Ecology to discuss incorporation of EPA's comments on the contained-in section of the
strategy document; 2) Mr. Winterhalder will provide meeting minutes from the workshops
that document agreements made on the strategy document and the contained-in section.

VII. Next Project Managers Meeting
A.	 The next PMM was scheduled for March 23. 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 977 Formally transmit the Modutanks Closure Plan package to RL. 	 Task Lead:	 Winterhalder, John

Soil and Water Remediation/GW/P grgewater Storage and Treatment Facility 	 POC:	 Winterhaider, John

Classification: Suspended

Category: PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 N/A

Complete: N/A	 N/A	 N/A

Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL-

Date	 Status

212312006	 No change.

1/26/2006	 Mr. Winterhaider presented a baseline schedule for submittal of the closure plan.

11117/2005 No change.	 -

10/27/2005 A schedule for submittal of the dosure plan will be prepared by Mr. Winterhalder and presented at the December PMM.

9/22/2005	 A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December
PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent Purgewater workshops.

812512005 - A schedule for submittal of the closure plan will be provided by Mr. Winterhaider.

712812005	 Discussion was initiated on the closure strategy.

6/2912005,	No change.

5/2612005	 Continues on hold.

3/2312005 	 Continues on hold.

212312005	 Continues on hold.

1/27/2005	 This action remains on hold pending the outcome of the proposed porgewater strategy

12116/2004  Remains on hold.

10/28/2004 No change in status.

912312004 	 The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a
meeting after October 1, 2004, for discussion.

8/26/2004 . The closure plan package is still internal to FH. This action remains open pending a determination of the strategy
document.

7/29/2004	 Submittal will be deferred pending determination on the strategy document.

4/22/2004	 The closure plan package is still internal to FH.

3/1812004	 FH will make additional administmfive changes and have the Closure Plan ready for submittal to RL by 527.

1/2212004 	 The closure plan package is still at FH.

12/4/2003	 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open.

10/30/2003 Action opened.

4/2612006; 8:31:36 AM



Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 1513 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the 	 Task Lead:	 Winterhalder, John
contained-in section of the strategy document.

Soil and Water Remediaton /GWIT'urgewater Storage and Treatment Facility 	 POG	 Winterhalder, John

Classification: Open

Category: PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 -	 N/A

Complete: N/A	 NIA	 N/A

Closed Date:

Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Date	 Status

212312006	 Task opened.

Task ID:	 1514	 Meeting	 minutes from the workshops that document agreements made on the strategy	 Task Lead: Winterhalder, John
document and the contained-in section.

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Classification:	 Open

Category:	 PMM

	

Project	 DOE	 Agency

	

Due:	 N/A	 N/A	 N/A

	

Complete:	 N/A	 N/A	 N/A

Closed Date:

	

Description:	 Provide meeting minutes from the workshops that document agreements made on the strategy document and the contained-in section.

Date	 Status

2/2312006	 Task opened.

4/26/2006; 8:31:36 AM
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